EXHIBIT 300 Ull 021-826990043

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-07-25
Investment Auto Submission Date: 2012-02-27
Date of Last Investment Detail Update: 2012-02-27
Date of Last Exhibit 300A Update: 2012-08-23
Date of Last Revision: 2012-08-23

Agency: 021 - Department of Transportation Bureau: 12 - Federal Aviation Administration
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: FAAXX610: Aviation Safety Knowledge Management (ASKME/AVS)

2. Unique Investment Identifier (Ull): 021-826990043

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Aviation Safety Knowledge Management Environment (ASKME) is a repository of critical
safety technical information and data, as well as a set of knowledge management and
analysis tools for knowledge collection, dissemination and analysis, provided for the FAA's
Office of Aviation Safety (AVS) Aircraft Certification Service (AIR) workforce of aviation safety
professionals. ASKME's goal is to enable a proactive approach to safety management by
identifying potential safety risks in advance, avoiding exposure of risks to the traveling public.
ASKME will provide a web-based knowledge management portal, collaboration, predictive
safety data analysis, integrated data management and reporting, and AIR process execution
tools. The ASKME program has a dependency with the Regulation and Certification
Infrastructure for System Safety (RCISS) program. RCISS is an existing technology
refreshment program within AVS funded to upgrade and maintain the AVS Information
Technology (IT) enterprise infrastructure that includes the automation hardware, software,
and communication components which support the safety data & applications utilized by the
FAA AVS safety workforce.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
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assessment of the program impact if this investment isn't fully funded.

ASKME contributes to DOT and FAA goals of Safety and Organization Excellence by
providing tools and technologies to support FAA/AIR's safety workforce. ASKME automated
safety data analysis tools will help realize the vision of the AVS Safety Management System.
ASKME will provide the automated systems to conduct safety data analysis, data gathering,
as well as the collection of lessons learned as it applies to AIR safety-related responsibilities
(e.g. aircraft certification and certificate management, regulatory development, designee
supervision and oversight, and continuous operational safety). Through its offering of a
knowledge management environment, ASKME will provide the capability to implement
automation tools that will enable the FAA and its international partners to conduct business,
collaborate, and make decisions effectively and in real-time. ASKME will help to attain the
performance target of ensuring key operational procedures are in place for these partners in a
consistent and timely manner. A core concept of ASKME is the critical integration of people,
process, and technology. ASKME's true value will be derived from the integration of the tools
into the business process whereby the workforce will be able to provide the highest degree of
service to its customers. A reduction in ASKME would impact completing the ASKME
programs that are already in-progress and will impair the ability of AIR to remain responsive
to industry growth. Reduction in funding will have a long-term detrimental effect on the vitality,
safety, and efficiency of the aviation industry and will cause delays to certification programs,
release of new policies and guidance, designee approval or renewal, and response to
inquiries.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

The ASKME Program accomplishments achieved in FY2011 included: Deployed the
automated Work Tracking Software-Risk Base Resource Targeting tool in September 2010.
This automated capability provides users the ability to prioritize projects, allocate resources &
mitigate identified project risks. The "Monitor Safety and Analyze Data" application was
deployed in November 2010; this provides users the capability to filter, review, analyze and
conduct trend analysis of aviation safety data. Users also have the ability to identify safety
iIssues and safety-related process problems within the in-service aircraft fleet and pass this
data on to Aircraft Certification Offices. The Program completed and delivered the "Assimilate
Lessons Learned" application's Functional Requirements Document in December 2010, and
received final approval by the Business Sponsors on January 24, 2011. The ASKME Program
also reduced the schedule variance to within OMB guidelines and thresholds on September 9,
2010.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

CY2012: 1. Complete the Design review and initial testing for new vendors for Electronic
Filing System (EFS). 2. Complete the Requirements for DTE - DDS Technical Evaluations
Aircraft Certification Audit Info System (ACAIS). 3. Complete the Development for Assimilate
Lessons Learned (ALL). 4. Complete the MSRD Development of R1P1 & R1P2 for Internal
Oversee Safety Process (OSPi) 5. Complete the Development of functionality for Designee
Supervision/Past Performance (DSPP) that will give users additional improvements for the
management and monitoring of designees. BY2013: 1. Complete the development of core
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components and end-user functionality for Work Tracking Software-Work Activity Tracking
(WTS-WAT). 2. Complete the Requirements for Engineering Design Approval (EDA).

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2007-06-06
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): $32.3 $14.7 $18.5 $13.8
Sub-Total O & M Costs (Including Govt. $0.3 $0.7 $1.2 $1.7
FTE):
Total Cost (Including Govt. FTE): $32.6 $15.4 $19.7 $15.5
Total Govt. FTE costs: $5.7 $1.4 $1.5 $1.4
_ $-1.1 $0.0
_ -6-51% 0.00%
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2. If the funding levels have changed from the FY 2012 President's Budget request for

PY or CY, briefly explain those changes:
There are no changes to funding levels in FY12 and FY13.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 6920 DTFAWA11CO
0003

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
EVM has been included as a requirement for all contracts.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-07-25

Section B: Project Execution Data

Table 11.B.1 Projects

EFS Electronic File System (EFS) The Electronic File System will be
the primary repository for
documents supporting the AIR
Safety Workforce business
processes and analysis. The
system will enable document
storage, cataloging, indexing,
retrieval, and disposition,
conversion of existing paper files
to electronic files (historical
scanning), and access to
historical documents supporting
current certification and
inspection decisions and

analysis.
OSP Monitor Safety Related Data OSP will monitor the health of the
(MSRD) - Oversee Safety AIR system, enable OSP
Process (OSP) Management Review Board to

make recommendations aimed at
improving system performance
and reducing system risks, and
enable AIR to collect meaningful
safety data (Accident, Service
Difficulty, Audit, Process, Safety
Performance Framework, Safety
Risk Hazard, and Organizational
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DSPP

ALL

WAT

EDA

ACAIS

Designee Supervision / Past
Performance (DS/PP)

Assimilate Lessons Learned
(ALL)

Work Tracking Software (WTS) -
Work Activity Tracking (WAT)

Engineering Design Approval
(EDA)

Aircraft Certification Audit Info
System (ACAIS) (formerly known
as DDS (Delegation Option
Authorization/Designated
Alteration Station/Special Federal
Aviation Regulation — 36)
Technical Evaluations)

Table I.B.1 Projects

data) for the AIR Safety
Management System (SMS).

DS/PP is the ASKME portion of
the larger AVS Designee
Management System (DMS)
initiative. Target Designee
processes include orientation,
training, oversight, and reporting.

ALL provides the applications
necessary to capture lessons
learned knowledge - gathered
during the certification and
production approval process,
regulatory development functions,
and continued operational safety
functions - and then share the
knowledge across AIR.

WAT is the Work Tracking
Software component that
provides the applications

necessary to allow detailed

tracking of all work activities to
facilitate resource optimization
within the FAA.

EDA provides a single, integrated
system to accomplish the
engineering design approvals
within the framework of the
certification process using safety
management principles.

ACAIS provides Aircraft
Certification Service (AIR) and
Flight Standards Service (AFS)

with the ability to schedule, plan,

document, and analyze results of

evaluations, inspections, audits

and supervision of FAA
Production Approval Holders
(PAHSs) and Organizational
Designation Authorization
(ODAS).
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Table I.B.1 Projects

Project ID Project Project Project Project Project

Name Description Start Date Completion Lifecycle
Date Cost ($M)

Activity Summary
Roll-up of Information Provided in Lowest Level Child Activities

Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) (M) Activities

($M) (EEVD)

EFS Electronic File
System (EFS)

OoSsP Monitor Safety
Related Data (MSRD)
- Oversee Safety
Process (OSP)

DSPP Designee Supervision
| Past Performance
(DS/PP)

ALL Assimilate Lessons
Learned (ALL)

WAT Work Tracking
Software (WTS) -

Work Activity
Tracking (WAT)

EDA Engineering Design
Approval (EDA)

ACAIS Aircraft Certification
Audit Info System
(ACAIS) (formerly

known as DDS
(Delegation Option
Authorization/Designa
ted Alteration
Station/Special
Federal Aviation
Regulation — 36)
Technical
Evaluations)
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days ) (%)

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

NONE
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Section C: Operational Data

Metric Description

Increase the
percentage of safety
trends identified and

tracked by Monitor
Safety Related
Data-Monitor Safety
and Analyze Data
(MSRD-MSAD)

Achieve an
acceptable Customer
Satisfactory response

level of 75 percent
(100 percent is the
highest), that
"Exceeds
Expectations"
resulting from the
Post Implementation
Review (PIR) survey
analysis

Within a 72 hour
period, restore the
system and maintain
an acceptable level of
system availability, at
a rate of 89 percent or
higher for users
according to the
agency policy and
system category
levels.

Achieve an
acceptable level of

Unit of Measure

Percentage

Percentage

Percentage

Percentage

FEA Performance
Measurement

Category Mapping

Customer Results -
Customer Benefit

Customer Results -
Service Quality

Technology -
Reliability and
Availability

Technology - Quality
Assurance

Table I.C.1 Performance Metrics

Measurement Baseline Target for PY
Condition
Over target 0.000000 0.000000
Over target 75.000000 0.000000
Over target 72.000000 0.000000
Over target 0.000000 0.000000

Actual for PY

0.000000

0.000000

0.000000

0.000000

Target for CY Reporting
Frequency
10.000000 Semi-Annual
75.000000 Semi-Annual
89.000000 Monthly
98.000000 Semi-Annual
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Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting
Measurement Condition Frequency
Category Mapping

pass/fail results at 98
percent or higher for
User Acceptance
Testing (UAT) and
production readiness

Decrease the number Number Process and Activities Under target 0.000000 0.000000 0.000000 1.000000 Semi-Annual
of days, to 1 day to - Cycle Time and
produce the Safety Timeliness

System Oversight
report post data entry
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